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PROBLEM 
Expansion joints have always been a problem in the past for the fol-
lowing reasons: 
1. They open and allow leakage. 
2. They hold debris and dirt. 
3. They don't maintain grade and alignment. 
4. The joints are noisy under traffic wheel impacts. 
S. They receive. damage from snowplows. 
Drains have been installed and failed due to freezing of rainwater and 
debris collecting, both of which clog the drains. Also deicing agents 
have gone through the drain· to the area below causing corrosion of the 
structural steel. Erosion has occurred where water has drained to the 
area around the piers. 
OBJECTIVES 
This project was to determine possible construction problems and eval-
uate the performance of experimental joint seals. 
INTRODUCTION 
The project plans provided for the installation of two compression 
type expansion joints, one at pier 6, the other at pier 7. The expan-
sion assembly at pier 7 was to be entirely furnished and installed by 
the prime contractor. Pier 6 was to be furnished by State of Iowa 
prime contractor and installed by State of Nebraska prime contractor. · 
In the competitive bidding process, the ACME Beta expansion device was 
selected. The expansion devic~ at pier 7 was installed substantially 
as detailed in the working drawings by Kramer Brothers Construction 
subcontractor. The only additional work Kramer was required to per-
form, not preidentified on the working drawings, was to shim the ex-
pansion device to the desired grade. The working drawings provided 
the two continuous welds at the toe and heel of the flange of the 
channel from the expansion dam. The shims were continuously welded to 
the bridge stringers and end floor beams where necessary. The expan-
sion dam channels _were then welded to the shims or to the bridge 
structure its~lf. In the case of pier 6, a slightly more involved 
process was necessary. The expansion opening between the channel dams 
was not sufficient to permit welding to the bridge structure. There-
fore, to provide adequate anchorage of the expansion dam to the 
bridge, a system of shear connectors was substituted. This system of 
shear connectors was provided for in extra work order #28. In detail, 
it provided for the application of two rows of 1/2" diameter Nelson 
studs. The first row was placed on the end diaphragm and stringers 
immediately behind the expansion device. The second row was placed on 
the C12 X 20.7 channel. This installation was identical on the 
Nebraska and Iowa sides of pier 6. A total of 360 studs were thus ap-
plied. 
RESULTS 
A visual inspection has been conducted every year since the project 
was constructed. The last visual inspection was made September 18, 
1990. There was evidence of leakage at both pier 6 and pier 7. The 
edge of the top flange of the abutment diaphragm is corroded and paint 
on the top of the bottom flange is corroded at pier 7. It was noted 
on earlier inspect~ons the locations of the corrosion is below the 
areas where the shims were placed during construction to position the 
joint. Several of the shims were missing at that time. 
There was very loud traffic noise at pier 7 with less noise at pier 6. 
There was much debris in the joints and the drain areas had much de-
bris that had washed down into them. 
There were areas where the joints appeared not to be tight. 
The bellows of the device on the Iowa side has a slit about 4 inches 
long. The expansion device on the Nebraska side has pulled away from 
the expansion dam as much as 3/4 of an inch. It has lost contact 
about 50% of its length across the bridge. · 
CONCLUSION 
This research on bridge deck joint seals supports the following con-
clusion: 
1. The joint performed well for eight years and then failed rapidly 
during the period from 8-10 years. 
2. The ACME-Beta B-520 joints did not perform satisfactorily. 
